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I.  INCLUSION OF VIETNAMESE WITH DISABILITIES (IVWD) EXECUTIVE 

SUMMARY 

 

During this quarter the project completed the ICT tool development and testing these tools before 

the pilot. CRS and MOET worked closely with consultants in testing the text to speech and screen 

reader (NVDA) software, completion of e-learning material for distance education and piloting of the 

technical guidance in organizing transition examination for students with disabilities from lower 

secondary to upper secondary schools.       

 

22 students with visual impairment (16 male and 6 female) – 01 each from grade 2, grade 5 and 6 

respectively, 02 from grade 8, 03 from grade 9, 11 from tertiary education and 03 from upper 

secondary level and eight teachers (6 male and 2 female) participated in the testing of the text to 

speech software in Hanoi and HoChiMinh city. After the testing, all students and teachers found that 

the upgraded software is more advanced in comparison to the existing software.  Both students and 

teachers found that the upgraded software could be easily installed by the students themselves as 

opposed to Jaws, with minimum technical on-site supports as it can be just copied using copy tab on 
any computer. Voice functions, pausing intervals, pronunciation, intonation and vocabulary coverage 

are good. Software has stable function.  However they also recommended several points regarding 

improvement such as reducing short-cut keys so persons with visual impairment will not have to get 

used to new set of short cut keys when they use the upgraded text to speech software with the 

NVDA screen reader software. Students requested to upgrade with more emotional intonation, ability 

to decode and read formula or social science subjects which are similar to teachers’ comments. Three 

students commented that the installment works well with Window 7 while it has problems matching 

with Win XP software. Some other students shared that they faced problems when the software 

creates an irritating sound when copying files. Both teachers and students agreed that the software still 

has problems when converting from Vietnamese and English and vice versa and that the intonation 

should be improved. Some students faced some difficulties while testing because they got used to the 

old software of screen reader (JAWS) than the NVDA screen reader software (e.g. short cut keys to 

use functions of the software).  Overall, both teachers and students told that NVDA screen reader 

software is much less heavy and easy to be installed through a portable thumb stick than JAWS. It 

would be more convenient to students using NVDA software at high schools or universities when 

they want to search information through another computer at campus or school. They suggested 

having time for training how to use this software and for getting used to it. 

 

Five deaf students (01 male and 04 female) in ThaiNguyen and thirteen students in Hanoi (05 male and 

08 female) with visual impairment (07 students are the total blind people while 06 have low vision) 

participated in the pilot of technical guidance (exam tool) for the examination transiting from lower 

secondary school to upper secondary school. This is a great experience for students with disabilities, 

especially for these deaf students when they got the concept of “examination number” for the first 

time. When interviewing these students about this pilot, they found it interesting as one student 

(Nguyen T.P, a deaf student from ThaiNguyen special school) said “We are very nervous but we are 

happy because this is the first time we could participate in the examination as other peers”.    But they also 

shared the challenge and pressure they faced. “…if this is a not a piloted exam, I would have to prepare 

and spend more time for learning for exams, not only academic knowledge but even practicing my computer 

skills” (T.L and L, grade 9 students with visual impairment, NDC special school, Hanoi). Since this is a 

pilot of accessible exam process guidance, therefore the project based on the results of situational 
analysis of the examination for students with disabilities to decide on the pilot, which was only three 



 

or four weeks prior to the exam period. It is a test of exam tool (guidance), so students are still 

eligible for their school exemption. However, we understand students’ feeling of being excited but 

nervous when then did not have much time for preparation.  

 

For Information Technology Training Program (ITTP) activities, CRS focused much on discussions with 

partners of Van Lang University (VLU) in HCMC, Dong A University (UDA) in Danang and Hanoi 

College of Information Technology (ESTIH) how to improve employment situation and quality of 

student recruitment during this quarter. Through the most recent regular alumni survey, the 

employment rate remained similar to the previous quarter of approximately 40% of employment after 

six months of graduation (same data from the survey which was conducted in the last quarter is used).  

However, to identify this more in-depth, CRS and VLU is conducting an employment survey again and 

ESTIH has already conducted an employment survey through the Alumni workshop.  Both these data 

will be available by the next quarter.   

According to PWD-at-work study and ITTP internal reviews, there are several reasons explaining the 

situation of low employment rate. Major factors are (1) educational background and lack of 

opportunities towards additional learning of ITTP graduates; (2) weak business linkages; (3) PWD-
unfriendly businesses (both working environment and awareness of businesses towards the recruitment of 

PWDs); (4) economic downturns; and (5) personal issues. 
 

Additional skills should be provided to ITTP graduates to meet the increased job market demands  

 

It seems that students need additional skills besides what are covered under the current training 

program to  meet the job market needs. The six month long training course does not seem providing 

sufficient time for students to gain both necessary technical knowledge and practical skills provided 

that it is becoming more competitive in the labor market. Graduates are not very confident in the IT 

knowledge/skills equipped by the ITTP course. They sometimes have to take other additional 1-3 

months on-the job IT trainings such as Photoshop in-depth training before really looking for a job. 

Except for some top students, most of ITTP students have to take jobs other than IT related jobs. 

Nearly half of ITTP graduates surveyed in the ITTP internal reviews who could not find job since the 

graduation said that the main reason of unemployment is that the training program provides overall IT 

knowledge and skills in graphic design while some companies they need general knowledge and in-

depth technical skills for certain areas. Therefore it requires additional training for them if they recruit 

students with disabilities. Regarding respondents who are ever employed since the graduation, many of 

them said that they encounter no difficulty in finding jobs. There are many factors behind issues of 

output quality. Reasons most mentioned by teachers and ITTP partners’ staff include the issue relating 

to recruitment of students who just complete lower secondary education level, organization of a 

training course with mixture of students with different disabilities (i.e. methods of instruction are 

somehow limited to both students with physical disability and hearing impairment); and internship 

placement which was arranged at the end of the training period instead of providing real internship 

along with the training duration to get students to practice their skills. 

CRS has worked with ITTP schools to improve this situation. For instance, VLU already increased 

additional subjects for 3D graphic design into the existing training curriculum based on comments they 

received from two businesses of Thanh Binh Le Company and Minh Long Ceramics Company which 

have shown commitment in recruiting students for internship and jobs.  Meanwhile, ESTIH has worked 

with businesses to integrate internship sessions during the training period to help students learn 

practical skills during the training period instead of organizing internship at the end of the training 

course.  
 



 

Business linkage 

Several graduates mentioned internship in businesses as a crucial step in their way to get a job. On the 

other hand, several others suggested that the internship should be more effectively arranged. Some 

students feel that they did not have opportunities to practice their skills through internship because 

business probably considered this as one form of academic demonstration. 

To improve this situation, CRS already discussed with VLU about finding businesses that are open to 

get students for internship during the training course. So recently, students from graphic design 

training courses in VLU already visited two companies (Thanh Binh Le and Minh Long Ceramics 

Company) to learn about real products. Then teachers from VLU also worked with these companies 

to get real products for training to students so they can gain practical skills through learning by doing 

the practical work (e.g. designing texture or pictures on the ceramic products).  

 
Working environment 

Overcoming several obstacles to get job but many ITTP graduates have to quit job soon after the 

recruitment due to PWD – unfriendly office setting and difficulties in mastering the job. Observations 

show that buildings and offices in Vietnam are not very friendly to PWD. Even ITTP partners have to 

renovate their facilities (building ramps, making classrooms accessible, etc.) before launching ITTP 

courses. Similar situation happens to businesses. They are usually located in buildings or places which 

are not easy for PWD to access. The building may not have elevator and/or ramp. Toilets are small. 

Rooms are packed with facilities with little space left for moving of persons with wheelchairs. 

Communication is also an issue, particularly to employee with hearing impairment.  

CRS plans to discuss with VNAH to promote the communication to businesses for creating friendly 

and accessible working environment through the Blue Ribbon Employment council (BREC). CRS will 

also share the PWD at work manual which highlights some best practices of businesses who have 

created working environment through this network to disseminate to other businesses.  

 
Economic downturn 

General observation shows that it is quite a hard time for finding jobs during 2012 and early 2013. 

Employment seems always an issue for young graduates, especially for PWD. According to the General 

statistic, from end of 2013 and early 2014, unemployment rate in youths group is 3.5 to 4 times higher 

than the general unemployment rate. And now, when the whole economy is affected by the global 

economic recession, employment for PWDs becomes even more competitive, especially when 

businesses are still not fully open to the recruitment of PWDs.  

 
Personal issues 

Along with external factors, internal factors of ITTP graduates themselves appear to place 

considerable barriers to their employment. Timidity,   lack of confidence and dependency on CRS and 

schools affect their ability to compete in the job sector or face the employer. Several ITTP 

respondents told that students tend to be less proactive, relying on school or CRS to find for jobs 

rather than being proactive to explore opportunities for themselves. Some even have not sent their 

application to any company since their graduation. Besides, staying in Hanoi, Danang, or HCMC to 

look for a job it requires families or students to self-fund during the application period. Therefore they 

cannot stay in the city for long period while there are not many opportunities for jobs in their home 

town. Many respondents also shared their difficulties in adaptation to the new working environment. 

Through both ITTP internal reviews and PWD-at-work study it shows that PWD seem to have certain 

difficulties in adapting to new environment and mastering their job. Though the ITTP program 

provides soft skill training, many graduates still face some difficulties in communication, problem 

solving and life- long learning. 



 

 

It usually takes time for PWD get used to and get along well with new job and new colleagues while 

some employers are not so patient to see their progress or achievements in jobs, therefore PWDs 

quit jobs easily after a period of time. 

CRS has emphasized this through the program components of having soft skill training curriculum in 

the training program. However, CRS will also reinforce it by working with partners’ social workers to 

support students building on their confidence. Over the past quarter, CRS also supported students to 

participate in the talk show with Nick Vujicic, a person with disabilities who has made great successes 

thriving over disabilities to become an advocate globally on how persons with disabilities like him overcome 

barriers to demonstrate their successes. CRS will continue to communicate and advocate this issue through 

DPO network.  

 

CRS already worked with all three schools raising this issue and discussed how to improve this 

situation. In VLU, the school already improved the training curriculum by adding 30 more credits for 

training students with 3D design in the Graphic Design training course in June 2014. This was based on 

comments and recommendations from businesses. VLU also reached out to discuss with Thanh Binh 
Le Company and Minh Long Pottery Company and signed in a memorandum of understanding 

indicating how these two companies will support graduates in internship and recruitment after the 

training. For ITTP program in UDA, CRS already explored the possibility of collaborating with VBPO 

Joint Stock Company in Danang to re-train or to provide more in-depth internship for graduates who 

have not found jobs so they can have additional skills of data entry and data processing for job 

placement with the company in August 2014. ESTIH already improved this situation from the existing 

training course by selecting students with clear outcomes of being able to follow the program and 

having jobs with businesses which ESTIH also signed in an agreement with three companies of Pixcel, 

Viettotal and Kaloon companies in internship and recruitment. CRS will continue to emphasize this 

through the screening of applications of students and designing appropriate training course with VLU 

in the upcoming time to ensure the improvement of employment situation.  

 

Quantitative Impact 

 43 new students were enrolled in the two training courses in graphic design named as GD#37 

and GD#38 in ITTP in HCMC; 

 100% of ITTP students complete and graduate from their training program during this quarter 
(38/38); 

 68% of alumni who participated in the survey (132 alumni – 81 male and 51 female out of 192 

respondents – 116 male and 76 female) responded that they communicated with one another 

at least once a month to share information and experience in learning and working; 

 131 (77 male and 54 female) graduates from ITTP program in Hanoi participated in the 
“Alumni get together workshop” and shared their ideas how to promote the alumni function 

and regular activities; 

 22 (16 male and 6 female) students with visual impairment and eight teachers (06 male and 02 

female) participated in the testing of the text to speech software; 

 13 students with visual impairment and 5 students with hearing impairment participated in the 
pilot of adapted examination transiting from lower secondary school to upper secondary 

school; 

 Text to speech software is revised based on comments from students and teachers during the 

testing period and synthesized with three Vietnamese accents for southern, central and 

northern regions; 



 

 

Next Quarter’s Work Plan(please see the full next quarter work plan in the section V) 

- Continuation of ITTP training courses in Hanoi (15 students), in HCMC (43 students) and in 

Danang (12 students); 

- Recruitment of students for new training course in graphic design in ITTP ESTIH following the 

model of school-business and students design; 

- Internship for 16 students from the training course named as ITTP #5 in Danang; 

- Working with business to get agreements on provision of internship and employment in 

HCMC with three main companies of Thanh Binh Le, Minh Long pottery and Ngoc Phuoc 

Printing and Tailoring Silks; 
- Review workshop on ITTP in Danang and closing procedures with UDA; 
- Processing papers to start up collaboration with VBPO Joint Stock company in Danang in additional in-

depth internship for the unemployed students and new training course in data entry and data analysis 

linked with jobs at the company; 

- Development of materials and web link for on-line training for persons with visual impairment to link 

with online commercial jobs; 
- Review of the ITTP model by MOLISA and VFD to disseminate the model at national level and provide 

recommendations for the Master Plan in vocational training for PWDs; 
- Assessment of conditions of schools, students and teachers capacity to develop detailed pilot 

plan for ICT tools in QuangBinh, Ninh Binh, Hanoi and HCMC; 

- Completion of video lectures 

- Hand-over of rights to text to speech software 

- TOT training in ICT application (video lectures, text to speech software, distance learning) for 

teachers, parents and students; 

- Workshop on sharing pilot results of the technical guidance on the adapted examination for 

students transiting from lower secondary to upper secondary schools and finalization of the 

technical guidance; 

 

II. KEY ACHIEVEMENTS (QUANLITATIVE IMPACT) 

 
ITTP activities 

During this quarter, CRS focused on discussions with VLU on solutions of improving the quality 

recruitment of students and employment for graduates. VLU already reached out to work with several 

companies to introduce training courses, students and get their agreement in provision of internship 

and possible employment for students. Up to end of June, at least two companies agreed to sign in an 

agreement with VLU in July.  

 

Similarly CRS discussed with UDA about internship and job placement for graduates from ITTP in 

UDA. Due to staff turn-over in UDA ITTP program management board, CRS decided to reach out to 

discuss with VBPO about possibility of re-training or additional in-depth internship for approximately 

25 graduates to learn about data entry and data processing then they can be placed with jobs with 

VBPO. CRS already discussed with VBPO about the collaboration mechanism so both parties can 

enter into an agreement with clear responsibilities in the upcoming quarter. 

 
ITTP in VLU 



 

During this reporting period, 21 students (18 male and 3 female) completed the training course in 

graphic design (course named as GD#36) and 17 students with visual impairment (13 male and 04 

female) completed the TOT training for the person who are blind.  

From April to June, VLU recruited 53 new students (29 Male and 24 female) for new training courses 

in graphic design coded with GD#37, GD#38 and KTH#39 and increased the total number of students 

in this quarter to 101. In total VLU has enrolled 291 students of whom 219 completed training 

program while 53 are under the current training course. Compared to the original target of students 

trained in VLU, VLU has trained 74 students beyond its commitment. The new classes of GD#37 and 

KTH#39 are organized at the ThuanAn Educational Centre for Children with Disabilities in 

BinhDuong province with direct training support from VLU teachers. VLU collaborated with the 

Education center in Thuan An because they want to reduce the distance of travelling for students with 

hearing impairment in Binh Duong. Furthermore, two companies of Thanh Binh Le and Minh Long 

ceramic have its branches near Binh Duong, which is more convenient to students for internship and 

employment later on. VLU already met with these two companies to discuss about internship and 

employment opportunities on the occasion of the exposure visit for students from the existing training 

courses. VLU assigns teachers and social worker to go down to Binh Duong every day for IT and soft 
skill training. The training class of GD#38 is organized at VLU campus II with 60% of students with 

hearing impairment and 40% of students with physical disabilities. Apart from these two training 

courses in graphic design, VLU continues to train in IT basic skills for 10 persons with visual 

impairment (8 male and 2 female) in Binh Thuan through two training classes named as KTH#37 and 

KTH#38. Thanks to the previous success in training for the blind people in Binh Thuan, the provincial 

people committee of Binh Thuan already spent local government budget (through social welfare 

system) and request the Binh Thuan BaoViet insurance company to support with computers and 

facilities for these training courses while VLU used mobilized resources (apart from the project 

resource) to support with paying salaries to teachers to come over for testing and online support for 

16 students with visual impairment. Additionally, VLU piloted the idea of having a teacher with visual 

impairment to provide online support to trainees in Binh Thuan through audio recorded lessons. VLU 

aims to link these students with visual impairment with e-commercial jobs. 

 

VLU continued to organize business visits for students to learn practical working skills and 

environment. VLU organized visits for students to Ngoc Phuoc Printing and Tailoring Silks, ThanhBinh 

Ceramic, Minh Long Ceramic Company. After the visits, students with hearing impairment shared that 

they have clear ideas of how their future jobs might be, so they have increased motivation for learning. 

Additionally, teachers who took students for exposure visit have clear ideas of what kinds of products 

the company are looking for, so teachers can prepare practical sessions for students to learn and 

design. For instance, teachers worked with these companies and ask them to send products to 

students for designing. So students learn about graphic design skills by doing on these products. Most 

importantly, VLU already started setting up linkages for students with these companies so students 

have motivation while companies can have ideas of what capacity of these students that they might 

create jobs for them after graduation. 

 

VLU remains good alumni networks through Facebook and yahoo groups. According to the staff who 

is assigned to follow the alumni, more than 200 students and graduates register as regular members 

and exchange regularly information relating to training, job opportunities and social interactions. 
 

ITTP in ESTIH 

ESTIH continues the training class in graphic design named as DH01KT with 15 students (10 male and 

5 female). Thanks to careful screening applications and selection of students and working with 



 

businesses to consult them about the training curriculum before the training course, these 15 students 

have much more confidence in their learning and job future because they envision what kinds of job 

and what kinds of employers in practice might be. They are clear about the job direction and 

motivated to learn necessary skills to jobs because they got opportunities to meet with businesses 

before and during the training course. Pixcel and Esoftflow are two dynamic companies providing 

support to students during the business exposure visit. 

 

Apart from visiting businesses, students had opportunities to participate in the event with Nick Vujicic, 

a person with disabilities who has made great successes thriving over disabilities to become an 

advocate globally on how persons with disabilities like himself overcome barriers to demonstrate their 

success in Hanoi on May 24 on the occasion of the Day of Vietnamese with Disabilities (Apr 18). After 

participating in this social event, students from ESTIH have more motivation in their learning and 

strong will in overcoming their difficulties. 

 

During this quarter, ESTIH and CRS tried to strengthen the alumni network and its effectiveness. On 

June 22nd, CRS and ESTIH organized an “alumni get-together workshop” with the participation of 131 
alumni members (71 alumni from Hanoi – 45 male and 26 female and 60 alumni coming from other 

provinces -32 male and 28 female) and 15 students from current training course (10 male and 5 

female). In addition, 02 representatives from DP Hanoi, one representative from one business 

(Esoftflow) and 02 representatives from USAID also attended the workshop. Three representatives 

from alumni shared their experience in 1) getting achievements in IT jobs, 2) how to overcome 

barriers to increase social participation and 3) how to start own business and support to PWDs. One 

representative from business, Esoftflow also shared their point of view towards the recruitment of 

PWDs which give opportunities to business in providing an equal environment and motivation to staff 

without disabilities. The representative also urged students to build on their confidence to 

demonstrate their capacity and being proactive in approaching business for jobs. Apart from some 

facilitation by ESTIH, alumni facilitated three group discussions and selection of the standing 

representative board members through voting mechanism. Eleven proactive alumni members were 

recommended and seven were selected based on number of votes to become the key representative 

member who will help them to maintain the connection among students. After the selection, ESTIH 

discussed with these representative members about the annual plan for effective alumni activities such 

as sharing by themes on website or Facebook with objectives of sharing experience for new students, 

introducing PWDs to the ITTP program, introducing job opportunities and sharing any experience to 

promote social participation. 
 

ITTP in UDA 

During this reporting period, UDA continued to train 12 students in graphic design while providing 

internship for 17 graduates from the previous training course ITTP #04. Two students dropped from 

the current training course due to their health condition. Three out of 17 graduates already have jobs 

with paid income while 12 students are taking internship at different local enterprises in Danang. 

Additionally, 16 students from class ITTP05 are also taking their internship opportunities at the ICT 

Centre of University of Dong A and two enterprises in ThanhHoa and Quang Nam province. 

Graduates who have not got internship will get support from UDA in linkage with businesses. CRS will 

also explore the opportunities for in-depth internship with VBPO and linkage with jobs. UDA already 
tried their efforts in working with businesses in job placement. As results, 02 students from the 

previous training course (named as ITTP #03) have jobs with TrucXanh company, Danang city. Yet, 



 

employment rate is still around 45% so CRS will continue to work through Blue Ribbon Employment 

Council (BREC), particularly VBPO in job exploration for these graduates.  
 

ICT activities 

 

Text-to-Speech Technology 

From May 16th to 23rd, CRS and Mr. Hoang MocKien, a consultant who also has visual impairment to 

work with students and teachers Nguyen Dinh Chieu school for testing the text to speech and screen 

reader NVDA software. In total, 25 students (19 male and 6 female) and 05 teachers (03 male and 02 

female) participated in testing and provided recommendations how to improve the software. The 

below table tracked the detailed information of the test. 
 

Location Teachers Students Total Note 
Male Female Male Female 

Test in Mai Am Thien An and Bung 

Sang school, KhiemthiNhat Hong in Ho 

Chi Minh city 

2  15 2 19 Tested from April 10th 

to the end of April 

Test in Ha Noi Nguyen Dinh Chieu 

lower secondary school 
1 2 4 4 11 Tested from May 16th 

to 23rd 

 

 

Based on the result of the test as described in Section I, CRS and Ailab (centre of intellectual 

development of the HCMC University of Social Science) have been working together to share the 

points that need to be updated and improved such as: reducing and limit the number of turning off 

keyboards (short cut keys), reading out function keyboards but not spelling these etc. Based on 

feedback from students and teachers (Refer section I), Ailab has upgraded the software and synthesize 

with three accents of Northern, Central and Southern region. So users from each region can choose 

voice accents which are suitable to them. 
 

Video Lectures with Sign Language Interpretation 

The technical group from University of Education, Special Education faculty organized a consultation 

meeting on June 18th to get initial feedback to the video contents and design. Based on the comments, 
the consultant team already completed all raw materials including the lessons design, video clips, and 

images. They have also packed these raw materials into 40 videos. Presently they need to elaborate 

further to ensure these video lectures are user friendly. All these video lectures will be available for 

pilots in primary schools in four piloted provinces of Hanoi, HCMC, QuangBinh and Ninh Binh at the 

end of August.  

 
Distance Education 

Distance learning materials for IT and Philology for the first school term have been completed and 

uploaded on the website. A consultant team was also recruited to develop the training materials and 

set of practice tests for students. The set of training materials for students, parents and support 
teachers have been completed and submitted to CRS. During this quarter, CRS and MOET discussed 

about the extension of the subjects for pilots. However due to limited timeline and requirement of 

time for material development, CRS and MOET decided to complete all sessions for IT and Philology 

at Grade 6 and pilot in the coming school year.  

 

At the same time, CRS and MOET worked closely with a team of experts from National Institute of 

Education Sciences (NIES) to conduct an assessment prior to the ICT pilot. The assessment focused 



 

on collecting data relating to students with disabilities for pilot of video lectures, text to speech and 

NVDA software and distance education as well as assesses the capacity and needs of students and 

teachers in participation to these pilots in QuangBinh, Ninh Binh, Hanoi and HCMC. Results of this 

assessment will be used for outlining detailed plan in these four provinces. To develop this model 

following the most sustainable approach, MOET and CRS decides to have students with disabilities 

coming to nearby schools or centers for online learning rather than home based learning. Instead of 

providing computers to individuals, the project will support schools or centers so more than one 

student can benefit from this equipment through their different learning schedules. Additionally, the 

project also encourages voluntary pilot of this model by students or families who can afford 

themselves with computers to participate in the distance learning. CRS and MOET will work closely 

with four provinces to discuss support mechanism at local level to students who participate in distance 

learning for regular monitoring of learning, arrangement of learning schedules for students while the 

project will contract a team of teachers and experts to provide online support for both academic and 

IT support, responding to questions or concerns through skype, chat forum on emails. 

 
Accessible Examination 

 

MOET and CRS together with NIES conducted a survey on situation of accessible examination for 

CWDs from lower secondary to upper secondary education from March 27th to April 10th. NIES went 

to carrying out field activities in Hai Duong, Thai Nguyen, Ha Noi, Ho Chi Minh city, Hue, Da Nang. 

Based on the results, 13 children in Nguyen Dinh Chieu (07 children who are blind and 06 children 

have low vision; 8 female and 5 males) voluntarily participated in the examination from June 22nd to 

24th in Nguyen Dinh Chieu school, and five children (04 female and 01 male) who are deaf from 

ThaiNguyen participated in the exam from June 27th to 30th at the Thai Nguyen school for education 

and support disadvantaged children with hearing impaired participated in the examination. Experts 

from NIES developed the technical guidance on how to organize these exams and received comments 

and feedback from CRS and MOET. A detailed survey report was completed and shared with CRS and 

MOET while a report on the pilot results will be completed in July 2014. It will be followed by a 

consultation workshop on technical guidance on the organization of exams for students with 

disabilities. MOET already issued a circular on giving exemption of examination to students with 

disabilities. Therefore this technical guidance will be used by provincial Department of Education and 

Training if there is any need or request from students with disabilities to participate in the exam to 

demonstrate their equity in education and assessment. 
 



 

III. PROGRAM PROGRESS (Quantitative Impact) 

 

1.  
INDICATOR TITLE: NUMBER OF VULNERABLE PEOPLE BENEFITTING FROM USG-SUPPORTED SOCIAL SERVICES  

UNIT:  
Number of 
vulnerable 
people  

DISAGGREGATE BY: (insert disaggregation; i.e. geographic location, event, sex, etc.)  

Geographic 
Location Event Date W M 

Sub-total 

ESTIH ITTP course – DH01KT Apr  – Sep,2014  5 10 15 

HCMC ITTP course – KTH37 Apr – July, ,2014  2 8 10 

 ITTP course – KTH38 Apr – July, ,2014  1 7 8 

 ITTP course – KTH39 Jun – Sep, ,2014 2 8 10 

 ITTP course – GD37 May – Nov, ,2014 13 9 22 

 ITTP course – GD38 Jun – Dec. ,2014 9 12 21 

      

Totals 32 54 86 

 Results:   

Additional 
Criteria 

If other criteria are 
important, add 
lines for setting 

targets and 
tracking 

Baseline 
Results Achieved 

Prior Periods FY 2013 Achieved 
Reporting Period 

31/Dec/13 
Reporting Period 

31/Mar/14  FY 2014 Target 
End of Project 

Target 

 

Achieved Achieved Achieved Achieved Target Target 

W M W M W M W M W M W M W M 

  Gender: 
  Women (W), Men 
(M) 

0 0 80 125 89 161 6 12 5 14 70 116 235 383 

 

 

2.  
 INDICATOR TITLE: NUMBER OF SERVICE PROVIDERS TRAINED WHO SERVE VULNERABLE PERSONS 

UNIT:  
Number of 
service 
providers  

DISAGGREGATE BY: (insert disaggregation; i.e. geographic location, event, sex, etc.)  

Geographic 
Location Event Date W M 

Sub-total 

Totals   0 

 Results:   

Additional 
Criteria 

If other criteria are 
important, add 
lines for setting 

targets and 
tracking 

Baseline 
Results Achieved 

Prior Periods FY 2013 Achieved 
Reporting Period 

31/Dec/13 
Reporting Period 

31/Mar/14  FY 2014 Target 
End of Project 

Target 

 

Achieved Achieved Achieved Achieved Target Target 

W M W M W M W W W W W M W M 



 

  Gender: 
  Women (W), Men 
(M) 

0 0 7 13 54 16 0 0 
 

0 0 79 111 140 140 

 

3. 

 
INDICATOR TITLE: Number of USG-assisted organizations and service delivery systems strengthened who serve vulnerable populations 

UNIT:  
Number of 
organization 
supported/cap
acity built 

DISAGGREGATE BY:  

Geographic Location Event Date W M Sub-total 

Hanoi Schools participating in 
adapted exams 

 June 24 – 26, ,2014   1 

Thai Nguyen Schools participating in 
adapted exams 

June 24 - 26, ,2014   1 

HCMC Businesses hiring ITTP 
students 

   11 

Totals   13 

 Results:   

Additional Criteria 
If other criteria are 

important, add lines for 
setting targets and tracking 

Baseline 
Results Achieved Prior 

Periods FY 2013 Achieved 
Reporting Period 

31/Dec/13 
Reporting Period 

31/Mar/14  FY 2014 Target 
End of Project 

Target 

 

Achieved Achieved Achieved Achieved Target Target 

 
0 11 33 0 3 14 47 

 

 

 

 

  



 

4. 
INDICATOR TITLE: NUMBER OF ITTP STUDENTS WHO HAVE RECEIVED GBV AWARENESS TRAINING 

UNIT:  
Number of ITTP 
students  

DISAGGREGATE BY: (insert disaggregation; i.e. geographic location, event, sex, etc.)  

Geographic 
Location Event Date W M 

 Sub-total 

       

       

       

Totals    0 

 Results:   

Additional 
Criteria 

If other criteria 
are important, 
add lines for 

setting targets 
and tracking 

Baseline 
Results Achieved 

Prior Periods FY 2013 Achieved 
Reporting Period 

31/Dec/13 
Reporting Period 

31/Mar/14  FY 2014 Target 
End of Project 

Target 

 

Achieved Achieved Achieved Achieved Target Target 

W M W M W M W M W M W M W M 

  Gender: 
  Women (W), 
Men (M) 

0 0 0 0 37 76 
 

13 
 

22 
 

5 16 143 194 180 270 

 

 
 

 

 

 

 



 

IV. MONITORING 

Apart from regular monitoring by CRS to ITTP programs in all three locations of Hanoi, 

Danang and HCMC, CRS conducted at least 4 project management meetings to discuss on the 

issues relating to project sustainability, improvement of recruitment quality and employment 

rates with ITTP partners (01 meeting with UDA, 01 meeting with VLU and 02 meetings with 

ESTIH). CRS emphasized the importance of training quality, recruitment, and employment 

linkage. Based on these discussions, both CRS and ITTP partners agree to change the approach 

of involving business right from the beginning and finding internship opportunities while 

students are on the training course, not just wait until the course end. CRS joined in the 

testing of the text to speech and screen reader software together with consultant in Hanoi, 

and the pilot of adapted exam in Hanoi and Thai Nguyen. Through these field trips, CRS staff 

also knows the feedback and responses from both students and teachers on the pilot of ICT 

tools in the coming period.  

Monitoring activities under ITTP component is conducted by regular visits to sites. Surveys are 

administered on fresh students as well as nearly graduated students. Along with quantitative 

data, surveys and communications with students also collect qualitative data as students’ 
suggestion to improve or revise the program. An ITTP internal review  (April – June) was 

conducted to find further information about employment situation of ITTP graduates and 

underlying issues., The full report of the reviews will be completed in July 2014 and shared 

later with the coming annual report. 

  

V. NEXT QUARTER’S WORK PLAN 

 

 July August September 

Recruit Students in ESTIH  X X 

Technical Training in ESTIH, UDA and VLU X X X 

Soft skill training in ESTIH, UDA and VLU X X X 

On-the-job training in ESTIH, UDA and VLU X X X 

Working with business to get agreements on provision of 

internship and employment in HCMC with three main 

companies of Thanh Binh Le, Minh Long pottery and Ngoc 

Phuoc Printing and Tailoring Silks; 

x   

Alumni workshop in VLU  X X 

ITTP HCM review workshop and business linkage  X  

ITTP UDA model review workshop   X 
Development of materials and web link for on-line training for 

persons with visual impairment to link with online commercial 

jobs; 

x x  

Workshop on sharing results of pilot of adapted exam and 

getting consultation on the technical guidance 

x   

Review of the ITTP model by MOLISA and VFD to disseminate the 

model at national level and provide recommendations for the 

Master Plan in vocational training for PWDs; 

 x  

Hand-over of rights of the text to speech software to MOET 

and CRS 

x   

Completion of video lectures x x  



 

Assessment of ICT pre-pilot conditions in QuangBinh, Ninh 

Binh, Hanoi and HCM 

x   

MOET select pilot schools and agree on pilot plans with four 

provinces 

 x X 

Training teachers in using TTS   X 

Training teachers in using video lectures   x 

Training teachers, parents and students in distance learning   x 

Collect and translate materials for library   X 

Processing procedures for no cost extension of the project 

with MOET and relevant partners 

x x  

 

VI. FINANCIAL INFORMATION (Unofficial and Un-reconciled) 

Chart 1:  Obligations & Current and Projected Expenditures 

 
 

(notes: this is unconsolidated expenditure report) 

 

Table 2:  Budget Details 

Obligation 
Q1 FY2014 

Actual 
Expenditure 

Q2 FY2014 
Actual 

Expenditure 

Q3 FY2014 
Actual 

Expenditure 
Q4 Projection 

1,857,478 129,111 183,861 90,149 440,522 

     

IVWD program activities  
            
112,065  

           
161,282  

                
79,078  

              
386,423  

Indirect cost 
              
19,244  

              
22,579  

                
11,071  

                
54,099  
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Table 3: Unofficial and unconsolidated quarterly expenditure grouped by major 

line-items 

 

Description 

 Q1 FY2014   Q2 FY2014   Q3 FY2014   Q4 FY2014  

 Total  

 Actual 
Expenditur

es  

 Actual 
Expenditur

es   

 Budget 
Expenditur

es  

 Budget 
Expenditur

es  

 Oct-Dec. 
2013  

 Jan-Mar. 
14  

 Apr-Jun14   Jul-Sep.14  

a.  Personnel 
            

22,415  
            

21,522  
           

14,234  
  

       
58,172  

b.  Fringe Benefits 
            

24,776  
            

60,229  
              

9,178  
  

       
94,183  

c.  Travel 
                      

9  
              

1,155  
              

4,343  
  

         
5,507  

d.  Equipment 
                     

-    
                     

-    
                    -                      -    

e.  Supplies 
                  

541  
              

1,686  
                 

772  
  

         
2,999  

f.  Contractual 
            

10,106  
            

36,595  
           

26,230  
  

       
72,930  

g.  Construction 
                     

-    
                     

-    
                    -                      -    

h.  Other 
            

52,340  
              

8,353  
           

12,663  
  

       
73,356  

i.  Total Direct Charges  
                     

-    
                     

-    
                    -                      -    

j.  Indirect Charges 
            

18,923  
            

22,169  
              

8,970  
  

       
50,062  

k.  TOTALS  (sum of 6i and 6j) 
          

129,111  
         

151,709  
           

76,389  
                   -    

     
357,209  

Advance to Vendors   32152 13760.2   45912.2 

Total 129110.5 183860.98 90149.26   
403120.7

4 

Note : 

     The amount is not included Intra Agence file of 
P0914- part II 

     
VII. CONSTRAINTS AND CRITICAL ISSUES 

There will be staff turn-over issue among the MOET PMU. The deputy director of the 

secondary department who is the deputy of PMU and also key contact for activities with 

secondary department will retire at the end of July. Additionally one of staff from secondary 

department who is also a key person for the development and pilot of distance learning model 

will move to another office. It will critically influence the implementation of the pilot since it 

really takes time for new staff to understand and take immediate actions for pushing the pilot 

of the model. It is partially due to the nature of the activity which is so new in Vietnam. CRS 

already discussed with the existing PMU member on the upcoming project plan to ensure that 

there is an agreement between CRS and MOET on approach of pilot of ICTs and on-going 

activities which should be implemented as the plan. Additionally, CRS staff has taken more 

initiatives in outlining all project activities plan, working directly with consultants on 



 

preparation and contents instead of waiting for MOET staff to draft consultant TORs or 

project activity plans. 

 

VIII. ENVIRONMENTAL COMPLIANCE 

During this USAID funded project carried out by CRS from April 1st to June 30th 2014; a number of 

activities were conducted, including the opening of the new training classes, organization of exposure 

visit to businesses, upgrading of text to speech software and development of e-learning materials to 

support PWDs with no detrimental effect on the environment. 

 

 

  



 

 

Success Story Guidelines & Prep Sheets 

 

Success Stories/Lessons Learned Template 

One Story Per Template 
Instructions:  Provide the information requested below.  Remember to complete the Operating 

Unit Standardized Program Structure selections in order that your program element selections are 

pre-populated in the FACTS drop-down menu.  “ * ” indicates required fields.   

 

* Program Element:___IT Training for PWDs__________________ 

  
*Key Issues:  _______Vocational Training, Disability, Social Inclusion____________________  

 
   
Title:_________________________________________________________              

  
 

  

Operating Unit: ____USAID/Vietnam____________ 
  

  

Please provide the following data: 

 
  

* Headline (Maximum 300 characters): A good headline or title is simple, jargon free, and 

has impact; it summarizes the story in a nutshell; include action verbs that bring the story to life.    

  

 

 

* Body Copy (maximum 5,000 characters): 
 

Nh was born in 1983 without the left hand. She learnt accounting and worked for Youth Union 

before joining ITTP in 2010. However, her income was not only low (1.5 million VND/month) but 

was also unstable because the job is not a full-time and frequent one. 

 

By accidently finding the information about ITTP in the internet, Nh applied and was accepted for 

1 year learning in ESTIH. After graduation, with her knowledge and skills equipped in the ITTP 

course, Nh started working as volunteer IT teacher for PWD in HaiDuong. During that time, she 

met a person working for Hai Duong’s DOLISA. The person introduced her to HaiDuong PWD’s 

association to work as a secretary for the association office. 

 

Since 2003, Nh has been working as a secretary for Hai Duong’s PWD association and still 

conducting basic IT class in 8-3 centers in Hai Duong. Her total income now is about 3 million 

VND/month and much more stable than before. 

 

She is not only working to earn a living but also very active in social activities such as finding 

supports from businesses for PWD in difficult situation in HaiDuong, providing gifts for 

 

 

Life is more stable now 

 

 



 

beneficiaries of HaiDuong’s social protection center and HaiDuong’s mental-health center. 

 

 

* Pullout Quote (Optional, 1,000 characters): Please provide a quote that represents and 

summarizes the story.  

   

* Background Information (3,000 characters): Please provide whether this story is about a 

presidential initiative, Key Issue(s), where it occurred (city or region of country) and under what 

item(s) (Objectives, Program Areas, Program Elements) in the foreign assistance Standardized 

Program Structure. Include as many as appropriate. See Annex VIII of the Performance Plan and 

Report Guidance for a listing of Key Issues. See the list and definitions for the Standardized 

Program Structure. http://f.state.sbu/PPMDocs/SPSD_4.8.2010_full.pdf. 

 

   
 

* Contact Information (300 characters): Please list the name of the person submitting along 
with their contact information (email and phone number). 

 

Contact info rmation: 

Nguyen Thi Hien chi 

0912.257.253 

Email: chi.nguyen@crs.org 

 

 

 

 
 

 

 

 

 

 

 

 

 

http://f.state.sbu/PPMDocs/SPSD_4.8.2010_full.pdf

